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Cc: Philip Allen; Richard Bergner; Gloria-Small Moran
Subject: Re: Falcon Refinery September Progress Report
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Attachments: September 2009 Progress Report.pdf

Stephen:

Thank you for the update.  As I mentioned in my response to the September 10,
 2009 progress report, I am disappointed that no action has been taken to complete
 the removal action since October 2008.  You have given me a schedule of 2 months
 to complete the removal and disposal of materials from tanks 7, 10, 26, 27, and 30. 
 I expect these wastes to be removed and disposed of by December 10, 2009.

Additionally, I would  like a schedule that identifies the remainder of those activities
 that you are required to complete to satisfy the Removal Administrative Order.  This
 should be provided to me as part of the November 10 progress report submittal.

Thanks

Gary Moore
EPA Region 6
Response and Prevention Branch
214-665-6609 wk
214-789-1627 cell
moore.gary@epa.gov
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Stephen
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Cc: "Richard Bergner"

Attached is the September 2009 Monthly Progress Report for the Falcon
 Refinery in Ingleside.  Please contact me if you have any comments.  

 

 
Stephen Halasz, P.G.
Environmental Group Manager
1826 Kramer Lane, Suite M

*9566835*
9566835



Austin, TX 78758
(o) 512.926.6650
(d) 512.491.4622
(c) 512.796.9449
(f)  512.833.5058
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